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Accelerator Activity Coordination MeetingAccelerator Activity Coordination Meeting

• Date of Last Report on CD activities in AD 
– February 4, 2004 (Project Status report)
– http://computing.fnal.gov/docdb/documents/0002/000274/001/CDhelpsAD_Feb2004.ppt

• Why are we here?
– Kickoff of a series of activity coordination meetings 

• Plan to meet together every 1 or 2 months
– Goal of these meetings

• To present updates of the status of ongoing projects
• Review results and conclusions from finished projects 
• Discuss plans/ideas for proposed new projects

• Today – mainly status of ongoing projects
AD has an ongoing need for new instrumentation and for
software applications to allow them to take advantage of
their new instrumentation.  

• Should we continue at this level, or
• Should we do more/less?
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VXWorks VXWorks SupportSupport
• CD: Dinker Charak   AD contact: FE Group 

Head/Controls
• Ongoing support
• Tornado 2.x and VxWorks 5.x support. 

– Provide standard build kernel or as per specific request.
– Provide support to application builders adn help 

with debugging kernel issues. If needed, request for 
technical support from Wind River Inc (they make 
Tornado and VxWorks).

• Level of effort 40% for 1 person
• The main task is to provide support so progess can 

be evaluated in terms of issues raised and issues 
resolved. Until now 49 out of 56 issues have been 
resolved.
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AD Projects in CD AD Projects in CD (All projects listed in Feb.04 report)(All projects listed in Feb.04 report)

• Booster Monitoring project - support
• Pbar flying wire upgrade – support
• Tevatron Ionization Profile Monitor (IPM) Project - ongoing
• SDA Analysis – ongoing, but reduced level of effort 
• SDA Tools - support
• Java Controls Application Tutorial – complete
• BLASTdb Accelerator Magnet Database – phase 1 complete
• Beam Smoothing Tools - on hold
• Tevatron Cusper Software - on hold
• Tevatron Tune Fitters -
• Run II Luminosity Upgrade Project – Project Management -

– Moving to AD
• Booster IPM Calibration and Studies - ongoing
• MCR software project - request withdrawn
• Controls – Vax migration project
• SciDAC Accelerator Simulations  - ongoing
• TeV BPM project  -ongoing
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Effort Reporting for the Run II Effort Reporting for the Run II 
Accelerator Upgrade projectAccelerator Upgrade project

• Special task codes have been created to track effort in the 
Run II Accelerator Upgrade Project:  
– New codes will be implemented this month.  
– AD would like to collect all effort info starting from Oct. 04.

• 56.01.04.05.04.xx TEV BPM Project
• 56.01.04.05.05.xx TEV IPM Project
• 56.01.06.xx   Project Management

– All other beams projects will be reported to task 50 codes – at 
least for the time being.

• Last year we proposed the following task names/#:
– BEAMS-RECYCL-OP  50.01.13.01  (RRR – Mainly complete)
– BEAMS-TEV BPM-OP 50.01.13.02 (will move to new code)
– BEAMS-MGNT-OP  50.01.13.03 (obsolete?)
– BEAMS-INSTRU-OP 50.01.13.04 (instrumentation projects not 

included in Run II Acc. Upgrade project)
– BEAMS-SOFTWARE-OP 50.01.13.05 (ongoing software projects 

and support not included above)
– BEAMS-DEVEL-OP 50.01.13.06 (R&D and proposed projects)

• One proposal is to keep the same codes.
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Meeting AgendaMeeting Agenda
• Accelerator Simulation - Panagiotis Spentzouris
• Software Projects- Paul Lebrun -
• IPM Project – Vince Pavlicek
• TeV BPM Project – Steve Wolbers
• Discussion / New project proposals/ AOB

• Controls will be discussed at a future meeting 
after AD sets up their proposed Vax Migration 
Project.
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